SFA Financial Management System (FMS) Project
Contract Status Report (Monthly)
October 25, 1999 — December 3, 1999

l. Progress against Planned Tasks (10/25/99 - 12/3/99)

Planned Tasks

Results

*  Complete SFA Financial Management System (FMS)
project executive presentation and plan.

Developed Executive Presentation, detailing Objectives,
Proposed Approach and Success Factors for project.
Introduced key team members and received approval to
proceed with project based on the executive presentation.
Delivered and received acceptance on Microsoft Project
Workplan from Linda Paulsen.

Updated project workplan to incorporate Core Team, CFO
and CIO comments.

»  Conduct various business capabilities working sessions for
validating the Concept of Operations

¢ Reviewed existing documentation and requirements (e.g.,
Modernization Blueprint, JFMIP requirements)

Scheduled and conducted business capabilities working
sessions to discuss and validate requirements for the
following Financial Management System capabilities:
General Ledger management

Budget Analysis and Development

Payment management

Receipt management

Cost management

Funding management

Loan Portfolio management

Scheduled and conducted working sessions to discuss and
validate requirements for the following Program areas:

» Direct Loan (Direct Loan Consolidation, Loan
Origination, Loan Servicing, Debt Collection)

Pell Grants

FFELP

LEAPP

Campus-Based

Prepared interview questions for use in working sessions.
Gained in depth knowledge on current system and process
environment .
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» Develop AS-IS financial flows and documentation.

Based on working sessions (above), identified common
processes across SFA programs.
Consolidated cross-program process information.

*  Conduct “TO-BE” analysis and document findings

Documented business capabilities working session (above)
results.

Documented Core Team understanding of the initial SFA
“TO-BE” process functions.

» Develop deliverable for Validating the of Concept of

Worked with Core Team to finalize deliverable table of

Operations contents/storyboard.
Developed initial findings and analysis for final deliverable.
Reviewed deliverable with Core Team members and project
sponsor (Linda Paulsen).
Conducted multiple iterations of review and revisions.
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SFA Financial Management System (FMS) Project
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October 25, 1999 — December 3, 1999

Planned Tasks Results

e Submitted final Validation task deliverable consisting of:
» Executive Summary
» Concept of Operations
» Appendix (Program Process & Commonality, Glossary
of Terms)
» Monthly Report.

* Identify key members of Integrated Product Team (core team | «  Finalized FMS IPT (core team members, steering committee
members, steering committee participants) participants, advisory members).

*  Begin planning for Design Phase « Initiated planning activities for kick off meeting (schedule
meeting, determine participants, determine objectives,
develop presentation).

1. Activities Planned for Next Period (12/6/99 — 1/4/00)

Planned Activities

» Review and revise workplan for FMS Conceptual Design task.

*  Finalize Conceptual Design phase startup activities (formal issue tracking database, confirm new resources, assign project
team members task role/responsibilities, establish LAN library for project working documents ).

»  Conduct formal project kickoff with Core Team members and Steering Committee.

e Train Core team on Oracle applications & capabilities.

»  Finalize project library including documentation on existing processes and technology.

«  Develop Conceptual Design task templates/story board for deliverable.

*  Work with PMO to coordinate with other initiatives (e.g., scope, inter-dependencies).

« Establish and initiate approach for gathering requirements and preparing for Conference Room Pilots.
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1. Issues Needing Management Attention (as of 12/3/99)

The following section is intended to inform management and team members about project risk areas and their potential consequences. Risks are
evaluated in terms of their potential impact on meeting the target completion date (schedule), increasing project costs (cost), and/or decreasing
quality of deliverables (quality).

RISK SYMPTOMS RESPONSES Severity | Probability Ability DATE DATE Resp
of of to Reduced [ Complete
Impact Qccurrence Control by 50%
1. Project schedule »  Contract not . High High Med Contract
dates will be approved/signed team
missed for between Andersen

Conceptual Design

Consulting and Oracle

phase currently as of 12/3/99
scheduled for
December 6 start
date
V. Progress against Schedule

Please see the attached Microsoft Project Workplan.

VL. Resource Status
Current Contractor Resources - FMS Team
NAME ORG'N

Aldridge, Cynthia AC
Dowling, Scott AC
Elkin, Talia AC
Shuman, Bruce AC
Beck, Tom Oracle
McCann, Brian Oracle
Jordan, Sherri Oracle
Toffey, Anne Oracle
Lohr, Pat Oracle
Devereaux, James Oracle
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